

N100 FINANCIAL INTELLIGENCE PLATFORM

Day 45 — Final Acceptance Checklist & Sign-Off

Final automated result: 17 PASS / 3 FAIL

Final regression: **172 tests passed, 0 failures, 1 warning**. The warning is an existing Starlette/AnyIO deprecation warning.

Important dataset note: the Day 45 specification contains a legacy 92-company criterion. The actual project universe contains 100 companies. The additional companies were preserved rather than deleted solely to force compliance with the 92-company criterion.

Acceptance Gates

Gate	Status	Evidence / Result
AC-01	FAIL	Companies count = 100; literal criterion requires 92. Actual project universe contains 100 companies and was preserved.
AC-02	PASS	90/100 companies (90.0%) have >=10 years in P&L, BS and CF.
AC-03	PASS	Foreign-key check returned 0 rows.
AC-04	PASS	financial_ratios contains 1,148 rows; requirement >=1,100.
AC-05	PASS	CAGR regression tests passed. Manual Excel spot-check remains a human review item.
AC-06	FAIL	Five FYMar 2024 ROE comparisons exceed the specified 5% difference threshold.
AC-07	PASS	Quality Compounder screener preset returns 23 rows; requirement 10-50.
AC-08	PASS	Company-profile/dashboard performance regression is below 3 seconds.
AC-09	PASS	Screener CSV export covered by regression testing.
AC-10	PASS	100 tearsheet PDFs exist and all are >=30 KB. Visual review remains a human sign-off item.
AC-11	PASS	API health endpoint verified HTTP 200 with status=ok.
AC-12	PASS	TCS financial ratios contain 12 distinct years.
AC-13	PASS	API screener regression passed and screener_output.xlsx exists.
AC-14	PASS	peer_percentiles contains all 11 peer groups.
AC-15	PASS	100 cluster-label rows cover all 100 actual companies with no missing cluster_id.
AC-16	PASS	956 Pros/Cons rows cover 100 companies; all 100 have both pro and con.
AC-17	FAIL	100 tearsheet PDFs exist, all >=30 KB; literal criterion requires 92 PDFs.
AC-18	PASS	Final regression: 172 passed, 0 failures, 1 warning.
AC-19	PASS	validation_failures.csv exists with the project's actual validation schema; 451 rows.
AC-20	PASS	analyst_guide.pdf contains 11 pages; requirement >=10.

23 Final Deliverables

#	Deliverable	Path
01	Processed company/data universe	data/db/n100.db
02	ETL source and loader code	src/etl/ and src/db_loader.py
03	KPI analytics modules	src/analytics/
04	Data quality validation	src/etl/validator.py
05	FastAPI application	src/api/main.py
06	Dashboard application	src/dashboard/
07	API OpenAPI specification	docs/openapi.json
08	Analyst guide Markdown	docs/analyst_guide.md
09	Analyst guide PDF	docs/analyst_guide.pdf
10	Screeener workbook	output/screeener_output.xlsx
11	Valuation workbook	output/valuation_summary.xlsx
12	Peer comparison workbook	output/peer_comparison.xlsx
13	Cash-flow intelligence workbook	output/cashflow_intelligence.xlsx
14	Cluster labels	output/cluster_labels.csv
15	Cluster profiles	output/cluster_profiles.csv
16	Pros/Cons generated output	output/pros_cons_generated.csv
17	Validation failures	output/validation_failures.csv
18	Outlier report	output/outlier_report.csv
19	Portfolio statistics	output/portfolio_stats.csv
20	Tearsheet PDFs	reports/tearsheets/
21	Pytest HTML report	reports/pytest_report.html
22	Day 45 acceptance report	output/day45_acceptance_report.md
23	Final acceptance checklist	docs/acceptance_checklist.pdf

Outstanding Review / Exception Items

AC-01 / AC-17: The acceptance specification states a 92-company universe, while the actual controlled project universe contains 100 companies. The project retains all 100 companies. These gates remain FAIL against the literal legacy criterion.

AC-06: Five FYMar 2024 ROE spot checks exceed the specified 5% difference threshold. The values are documented in the Day 45 acceptance report. No values were altered merely to force a PASS.

AC-05 / AC-10: Manual review is required for the Excel CAGR spot-check and visual text-overflow inspection of five tearsheets.

Team Lead Sign-Off

Decision / Disposition	_____
Team Lead Name	_____
Signature	_____

Date	
Comments / Exceptions Accepted	

This checklist records the state of the project at Day 45 final sign-off. It does not modify or conceal any acceptance exception.